



N°	Mode Tâche	Code	Nom de la tâche	Durée	Début	Fin	32							33							34							35							36							37						
							12 Aoû 24							19 Aoû 24							26 Aoû 24							02 Sep 24							09 Sep 24													
							J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M
43		1.4.6.2	Réglage	1 jour	Mer 13/11/24	Mer 13/11/24																																										
44		1.4.6.3	Remise en état	1 jour	Jeu 14/11/24	Jeu 14/11/24																																										
45		1.4.7	GB deuxième phase	1 jour	Ven 15/11/24	Ven 15/11/24																																										
46		1.4.8	Enrobés définitifs giratoire (route barrée ?)	1 jour	Ven 15/11/24	Ven 15/11/24																																										
47																																																
48		1.5	ROXEM GIRATOIRE	1 jour	Lun 25/11/24	Lun 25/11/24																																										
49		1.6	Signalisation H / V (sous réserve météo)	1 jour	Lun 18/11/24	Lun 18/11/24																																										
50		1.7	FINITIONS	9 jours	Mar 19/11/24	Ven 29/11/24																																										

38			39			40			41			42			43			44			45			46			47			48							
16 Sep 24			23 Sep 24			30 Sep 24			07 Oct 24			14 Oct 24			21 Oct 24			28 Oct 24			04 Nov 24			11 Nov 24			18 Nov 24			25 Nov 24							
V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D



